TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 632 REGION: TII

W.A. NAME: Fort Monmouth ' RCRA: CERCLA: X
EPA PRIMARY CONTACT: H. Shannon REPORT PERIOD: October, 1987
EPA REGIONAL CONTACT: C. Moyik FIRM: Labat-Anderson, . Inc.

CONTRACTOR PROJECT MANAGER: Andrea Myslicki Z PROJECT TECHNICALLY COMPLETE:

1.

2.

3.

5.

PROGRESS MADE THIS REPORT PERIOD

Work Plan was prepared and submitted to CDM for review.
Work continued on preparation of an HRS scoring package.

DELIVERABLES

Deliverable Due Date Date Delivered
Work Plan 10/01/87 10/01/87

Draft HRS package 10/30/87

OUTSTANDING ISSﬁES/RESOLUTION

The approach to aggregation of three subsites will be discussed with the
EPA primary contacts. The HRS package will be completed after resolution
of the issues.

PROJECTED ACTIVITY NEXT PERIOD

The draft HRS package will be submitted and then revised to incorporate
comments received during CDM and EPA's Quality Assurance review.

SUBCONTRACTING

None.

; o 389462 |
D



FORT MONMOUTH (€32)

6. FINANCIAL DATA SUPPURT

A, LABOR

Protessional Personnel

P~Level
=T =S==S==

MYSLICKI, A. P4
WEEKS,y J. P3
ROSENCRANTZ, I. P2
HARVEY, 8. F3
BARRINGER, R. P1
SCERZENIE, P. £3
MANRING, JORGE A. Pa
BRYSONy JENNIFER P2
MIHALICH, JOEN P P2
LANDTISER, SARAH P2

Subtotal

Clerical

Subtotal

Total
Be OJTHER DIRECT COSTS

6 = Supplies
7 - Miscellaneous

Total
C. TOTAL EQUIPMENT

Total
D. TRAVEL

Total

3% BUSINESS CONFIDENTIAL %%

C- 2

Direct Cost

1,474.79
306.17
$19841.55
5.00
54.89
69.89
0.00



*% BUSINESS CONFIDENTIAL %*=xx%

c- 2
FORT MONMCUTH (632)

6. FINANCIAL DATA SUPPORT

BASE PERICD CHARGES

Total Hours: 14.00
Total Costs: 424.00



*** BUSINESS CONFIDENTIAL ***

WORK ASSIGNMENT FINANCIAL STATUS REPORT
TES III - CONTRACT NO.: 68-01-7331
PERIOD ENDING: 10/31/1987

W.A. NO.: 632 REGION: 2 PRIMARY CONTACT:
W.A. NAME: FORT MONMOUTH PERIOD OF PERFORMANCE: 12,31/1987 REGIONAL CONTACT: C. MOYIK
FACILITY/SITE NO.: 2J1F % OF BUDGET UTILIZED: 0.00
B ASE PERTIOD OPTTION PERIOD
CUMMULATIVE CUMMULATIVE
TO DATE APPROVED CURRENT PERIOD TO DATE WORKPLAN APPROVED
ACTUAL COSTS BUDGET ACTUAL COSTS ACTUAL COSTS ESTIMATE BUDGET

PROFESSIONAL HOURS 6.00 0.00 63.60 63.80 0.00 0.00
PROFESSIONAL LABOR DOLLARS 97.586 0.00 1,377.23 1,377.23 . 0.00 0.00
SUPPORT HOURS 8.00 0.00 26.00. 26.00 0.00 0.00
SUPPORT LABOR DOLLARS 89.50 0.00 277 .27 277 .27 0.00 0.00
EQUIFPMENT 0.00 0.00 0.00 0.00 0.00 0.00
TRAVEL 0.00 0.00 0.00 0.00 0.00 0.00
OoDC'’s 46.71 0.00 23.18 23.18 0.00 0.00
SUBPOOL 0.00 0.00 0.00 0.00 0.00 0.00
CONSULTANTS 0.00 0.00 0.00 0.00 0.00 0.00
WITHHELD COSTS 0.00 0.00 0.00 0.00 0.00 0.00
OVERHEAD/INDIRECT COSTS 187.24 0.00 1,560.21 1,560.21 0.00 0.00
FEE 32.986 0.00 246.13 246.13 0.00 0.00
AWARD FEE 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL WA COSTS & FEES 453.97 0.00 3,484 .02 3,484.02 0.00 0.00

LOE TOTAL COST

ESTIMATE AT COMPLETION 0.00 . 0.00



